Midnite Mine Project Report,
Newmont ™ June 25 - July 1, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-14

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period June 25 — July 1, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 25 — July 1, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: there were no injuries or incidents this week.

COMMUNITY LIAISON

¢ Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 30 June 2021 at 10:00;

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

e Dawn Mining Company (DMC)/Newmont

¢« WME

¢ AJAX

e Stantec

Meeting Action Items:
e Confirmed project update meeting with EPA and Spokane Tribe of Indians on 19-21 July 2021
e Confirmed soil verification sampling scheduled for week of 19 July 2021 for South Construction Support
Zone Final Status Survey Work Plan and Pit 4 Overburden Upper Area Final Status Survey Work Plan
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EPA Plan/Document Approvals:

e None

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 28 June through July 1.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 25 — July 1, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile, and the South Construction Support Zone
(CSZ). Newmont placed these materials in the Pit 4 Waste Containment Area (WCA).

Newmont extended the West Infiltration Collectors.

WME and Nile Environmental performed the Final Status Survey gamma scan of the South Construction
Support Zone on 26 June. CQC and CQA personnel confirmed that areas with elevated gamma levels
are associated with bedrock and do not contain visible mine waste.

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and
Associates for gradation analysis.

Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 29 June. Visible dust from the crushing operation conformed with project requirements.
Northwest Linings installed four patches on the primary liner in the west cell of the South Pond on 1 July.
Newmont began transferring water from the east cell to the west cell following installation of the patches
Northwest Linings installed half pipe “curbs” along the crest of the ponds to each side of the riser pipes.
The curbs are intended to reduce the amount of soil and rock from the berm from entering the pond.
Hi-Tech Rockfall paused the installation of the attenuator systems on the west side of the Pit 3. Hi-Tech
Rockfall did not work at site 28 June through 2 July due to the extreme heat.

Stantec performed South Pond Embankment Stability inspection on 2 July. The embankment remains
stable, movement monitoring points remain within tolerance, and water level in the South Pond
Piezometer is below pumping level. Ground water level in the South Pond piezometer was monitored
daily and remains below action level.

Budinger and Associates installed a vibrating wire transducer in the South Pond piezometer. The
datalogger was started on 1 July with water level recorded every 6-hours.

Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system.

Halme Construction continued to fuse HDPE pipe for the effluent pipeline.

Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New
Access Road.

Halme Construction began screening native soils from the pipeline alignment along the New Access
Road for possible use as bedding material.

M+L Construction installed the effluent pipeline under West End Road using Horizontal Directional Drilling
(HDD) on 28 June.
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Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com:ﬂete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 43,176 241% 333,442 477,008 134% 63%
Pit 4 14,700 20,496 139% 112,420 294,476 262% 88%
Overburden
Total 32,619 63,672 195% 445,862 771,484 173% 68%
Aggregate Production
Drain Gravel 8,500 7,679 90% 117,300 83,585 71% 28%
Liner Bedding 0 1,138 -- 8,610 7,945 92% 86%
Geomembrane
Bedding 8,500 9,393 111% 117,300 87,107 74% 23%
Total 17,000 18,210 107% 243,210 178,637 73% 26%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e SSEC-Apex hydroseeded and mulched the New Topsoil Pile on 30 June.

o Newmont continued installing a diversion channel along the east edge of the Pit 4 Overburden Pile.

¢ Halme Construction installed BMPs along the effluent pipeline alignment between West End Road and
Blue Creek Road and along Blue Creek Road.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

o Approximately 15 gallons of Transmission, Drive Train Oil (TDTO) spilled from the left, middle axle wheel
of a haul truck when the wheel seal failed on 29 June. The truck was shut down as soon as the leak was
observed and absorbent pads were placed to absorb the leakage. Impacted soils were disposed of in Pit
4,

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Halme Construction soil screen.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Culverts for Blue Creek and New Access Roads.
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CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There
was no exceedance of the TSP action level (>260 ug/m?) during this time-period.

Bison Engineering (Bison) was on site Tuesday (6/29/2021) to conduct monthly dust monitor calibrations and the
quarterly meteorological station calibration. In addition to calibrations, Bison relocated sampler ES-8 to the north
end of the New Access Road (NAR) to monitor construction activities associated with the NAR and the Effluent
Pipeline construction.

Table 2 - TSP Dust Monitoring Locations during reporting period June 25 — July 1, 2021

Status
. . T n
[Monitor ID Location Description Start Date clelelol=ls
= c| S| 2]|c
w lololsS|E[S]|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | D/N D/N|D/N |D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 03/23/21 | D/N D/N|D/N |D/N|D/N
ES-3 (stationary) | Midnite Mine West Boundary 03/23/21| D/IN D/N |D/N |D/N|D/N
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | D/N D/N|D/N |D/N |D/N
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | D/IN D/N|D/N|D/N|D/N
ES-6 (roving) East of HSWRP above High Road 03/23/21 | D/N D/N|D/N |D/N|D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | D/IN D/N|D/N|D/N|D/N
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 O O | N [D/N|D/N
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date

No.

None

Project DCNs

DCN No. Title Submittal Date EPA Response Date

None

Project ECNs

ECN No. Title Submittal Date EPA Response Date

2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
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Dewatering well pump test was conducted
on Friday (5/28/2021).

EPA Comments — Provide a summary
report of findings with a final plan for
dewatering. If dewatering is necessary,
include a schedule for dewatering.

2021-02

Modifications to Pit 3 Underdrain and
Dewatering Sumps

6/8/2021

EPA - TBD

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
None

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
2021-04 Earthen Berm Pipe Anchor 5/26/2021 CQA - 6/4/2021
EPA - Disapproved
6/4/2021
2021-04, Rev 1 | Revised RFI Received 6/25/2021 CQA 6/25/2021
EPA - TBD

HC-2021-05 Use of Low-Pressure Air Test Instead of 6/7/2021 CQA - 7/1/2021
Hydrostatic Test EPA - TBD
Effluent Pipeline
Engineer’s Response Received 6/17/2021 6/17/2021

HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA -TBD
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021

HC-2021-07 Alignment Offset Variance Request for Area 6/17/2021 CQA -TBD
South of West End Road EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021

HC-2021-08 Use of Native Materials for Bedding Source 6/29/2021 CQA -TBD
Effluent Pipeline EPA - TBD
Waiting for Response Based on Input by
STOI

HC2021-09 Use of Alternative Testing Method for 6/29/2021 CQA -TBD
Radium 226 EPA - TBD
Effluent Pipeline

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

01300-04 Rockfall Mitigation Material Information for 5/4/2021 CQA Acceptance
Pit 3 5/27/2021
Received Manufacturer’s Certification 6/23/2021 EPA - TBD

Letters from Geobrugg and Williams
Form w/r/it MTRs on 6/23/2021
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Form 2021-10

02970-06.1 Revised - Midnite Mine Permanent Seed Mix 6/7/2021 CQA - 6/15/2021
List EPA - TBD
Due to lack of availability — substitute
different varieties of the same species.
HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA - TBD
EPA returned with Comments — Discuss
with EPA
HC-02593-01.2 | Engineered Manhole Drawings 6/23/2021 CQA-TBD
Effluent Pipeline EPA - TBD
Stantec approved with comments on
6/28/2021
HC-02200-01.1 | Gradation Samples for Top/Base Course 6/17/2021 CQA - 6/21/2021
Effluent Pipeline EPA - TBD
02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA -TBD
Repairs EPA - TBD
HC-02594-01.1 | Calibration Certification for Halme 6/18/2021 CQA - 6/23/2021
Datalogger EPA - TBD
Effluent Pipeline
HC-02593-01.1 | Rings and Lids for Manholes 6/24/2021 CQA -TBD
Effluent Pipeline EPA - TBD
HC-02200-03.1 | Native Screen Bedding Sample Analysis 6/24/2021 CQA -TBD
Effluent Pipeline EPA - TBD
Gradation Under Review by Design
Engineer
Other Items
Item Title Comments
GW-54 Hydrostatic Pressure Test for GW-54 Pipeline (3-inch DR11 HDPE CQA Approved
Pipe) 6/22/2021
CQC/CQA West Infiltration Collection System — Main Channel (Section 10) CQA Approved
Acceptance Subgrade Inspection 6/22/2021
Form 2021-08
CQC/CQA West Infiltration Collection System — Finger Drain 2 (Section 10) CQA Approved
Acceptance Subgrade Inspection 6/23/2021
Form 2021-09
CQC/CQA West Infiltration Collection System — Finger Drain 3 (Section 5) CQA Approved
Acceptance Subgrade Inspection 6/23/2021

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections
Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.

Preparatory Inspections / Meetings
e South CSZ FSS Meeting
Initial Phase Inspections
e South CSZ Preliminary Gamma Scans Conducted
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Follow-up Phase and Ongoing Inspections
e South CSZ FSS Conducted — Additional excavation required
e South Pond — Liner repairs conducted in the West Cell
e Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile and South CSZ materials placed - no restrictions on placement.
e Pit 3 Dewatering Pipe — Pipe welds/reports for 10-inch DR11 HDPE Pipe
e Hydrostatic Pressure Test - GW-54 3-inch DR11 HDPE Pipe
e Dust Monitoring System — Tracking site-wide alerts and alarms
o Relocated SW Topsoil Stockpile — Hydroseeding completed
e Periodic observations on placement of construction debris/trash in the Pit 4 WCA.
o Effluent Pipeline — HDPE pipe welds/reports
o Effluent Pipeline — Directional drilling and pipe placement at West End Road
o Effluent Pipeline - Small diesel spill observed along (< 2 gallons)

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
o Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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22 RS CS a

xcavating, Ioading and hauiing of low activity/low reacfivit;l material from the South Waste Rock Pile — Mid.
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igure;1 -E

Figué 2 rogrss of excavation at the Pit 4 Overburde Pii .
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i

Figuré 4 — Progress of sn‘acé grading at the Pit 4 Overburden.
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5- Crushing énd scféehing operations at the HSWRP.

Figure

Figure 6 — Detail view of rdckfall protection drape installed in Pit 3.
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verify that all visible mine waste had been removed in those locations.

] e _ ¥

Fgure 7 Cﬁecking “hot spots” in the CSZ to

Fire —SSEC-Apex ydroseeding
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Figure 10 — Northwest Linings vacuum box testing the patch pace under the riser pie.
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Figure 11 — Half-pipe curbs installed at the South Pond crest.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Data Date: 02-Jul-21

Midnite Mine RAWP - Three Week Look Ahead
Print Date: 02-Jul-21

Activity ID [Activity Name [ RD | % Start Finish Jun 27 Jul 04 Jul 11 Ju18
CengsE Fri | Sat | Sun [ Mon | Tue | Wed | Thr | Fi [ Sat | Sun | Mon [ Tue | Wed | Thr | Fii | Sat | Sun [ Mon | Tue | Wed | Thr [ Fi | Sat | Sun [ Mon | Tue | Wed | Thr
17. Excavation and placement of materials into Pit #4 41d 29-Mar-21 A| 30-Aug-21 ‘
| 17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit ~ 10d = 89% = 29-Mar-21 A 16-Jul-2]  p——— SR — ———
17-1220  Excavate and Haul Pit 4 Overburden middle section 30d 77%  12-May-21A 30-Aug2] im0y ———]
18 Complete Repair of South Pond 23-Apr—71 A 12-Ju1 21 || A
 18-1040  Support South Pond Pumping Station construction Commision Sc ~ 6d  50%  23-Apr-21 A 12-Jul2] e ————— e SR —
20. Haul and place Cover material over the Pit#4 WCA -- -Mar-21 A23 May-22 | |
| 20-1050  Haul Crushing and Screening Rejects Material to Pit#4 ~ 116d 4%  29-Mar-21 A 16-May-22 p— —_— —————
20-1060  Produce Geomembrane Bedding for Pit#4 116d  23% 29-Mar-21A 16-May-22  p—— o S N S W
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 121d  23%  29-Mar21 A 23-May-22 p— —_— S N S— N N S—
26 Construct the new WTP and Pipeline for discharge 07-Jun-21 A 10 s
26-3070  Erosion Control BMP's & Site Controls ~ 1d  10% 07-Jun21 A 02-Jul-2]  p— =
26-3090  Material Staging & Pipe Fusing 27d | 45%  07-Tun21 A 10-Aug2]  p—— e SR —
26-1270  Place erosion control Best Management Practices on New Stockp: 0d  90% 07-Jun21A  02-Jul2] |e— s s ss——
26-3080  Clearing & Grubbing 10d | 45%  18-Jun21A  16-Jul-2]  p——— e SR ———
26-3110  Begin at STA 14+63.53 od 0% 0221 | $ltem26
26-3120  Install MH at STA 34+55 7d 0%  02-Jul-21  13-jul21 | SR — e
26-3130  Progress to STA 50+00 7d 0% 13-Jul-21 2-ul21 | —_—
26-3360 18" Culvert Installation at West End Approach 1d 0% 19-Jul-21 19-Jal21 | =
26-3370  Roadway Subgrade Prep 5d 0% 20-Jul-21 26-Jul21 | ——]
26-3140  Progress to STA 66+00 6d 0% 22-Jul-21 9-jl-21 | =
26-3380  Ditch Shaping and Grading 0% 27-Jul-21 30-Jul-21 |

27-1000
27-1030
27-1060
27-1070

28-1250
28-1150

27. Produce drain rock and other materials necessary for the sub-waste linel

Produce Drain Gravel for Pit 3
Haul Drain Gravel, Stockpile (301k cy)
Produce Liner Bedding for Pit 3

Haul Liner bedding to Stockpile for Pit 3 (15,000 cy)

28. Initiate construct of the Pit#3 sump including initial construction of unde

Install rock fall protection (PH 1)

Route new temporary line from GW54 to South Pond

18d
20d

28%
28%
86%
86%

70%
50%

29-Mar-21 A 17-May-22

28-Apr-21 A
28-Apr-21 A

117d - 29-Mar-21 A| 17-May-22

29-Mar-21 A 17-May-22

30-Jul-21
30-Jul-21

- 03-May-21 A| 30-Jul-21

03-May-21 A 28-Jul-21

09-Jun-21 A

30-Jul-21
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